

NT RTN Traffic Light Report

September 2015

	Stopped
	Delayed
	On Target
	Achieved

NTRTN Project to December 2015

What	When	Who	Measure	Target	Tracking	Comments
NT health workforce data 'clean up'	Dec 2015	NTRTN DoH NTRTN Project Team	Available, informative and reliable workforce data	Better workforce data collection to allow a greater understanding, identify challenges and to inform workforce planning.		Progress recommendation from the final report on NT Clinical Workforce Environmental Scan regarding workforce data limitations and gaps.
Clinical Placement Data System	Dec 2015	NTRTN Council NTRTN Project Team	Implementation of an NT centralised Clinical Placement Management System	Business Case being revised to resubmit to Dinesh. Tasmania Data system quote being updated. Management system accessible to education and training providers		Business Case being revised to resubmit to Dinesh. Tasmania Data system quote being updated. As part of the NT Health Workforce Data 'clean up' project, map clinical

Supporting regional training in the NT

				and placement providers		placements and consider introduction of a system.
Clinical Training Placement best practice guide	June 2015	NTRTN Council NTRTN Project Team	Draft Statement to be accepted at June 2015 meeting, as an out of session.	Best Practice Principles for a Clinical Placement Framework contextualised to the NT		2015 prioritised Project – working subcommittee to be re-established and framework to be progressed out-of-session.
NTRTN work plan for period Jan – Dec 2015	June 2015	NTRTN Council DoH NTRTN Lead	Work plan approved by Council	NTRTN members and stakeholders engaged		Projects as identified above.
NTRTN Stakeholder Satisfaction Survey	TBA	NTRTN Council NTRTN Project Team	Improved satisfaction response	NTRTN members and stakeholders engaged		NTRTN Council to consider draft survey questions.
NTRTN Stakeholder Forum	TBA	NTRTN Council NTRTN Project Team	Broad public and private stakeholder representation	Forum/s to be held in Darwin and/or Alice Springs		NTRTN Council to determine forum program that will allow for collaboration and contribution of participants towards the development of NTRTN strategic priorities.
eNewsletter	June 2015	NTRTN Project Team Project Leads	Market and communicate NTRTN activities across all	Stakeholders to receive newsletter		Next eNewsletter due October 2015.

Supporting regional training in the NT

			programs			
Simulated Learning Environment						
Schedule 4 – SLE Lead						
Register of Simulated Items (RSI)	December 2015	SLE Lead	NT wide SLE assets identified and placed on RSI - NTRTN website.	ongoing		Ongoing
Clinical Supervision Support Program						
Activities as per CSSP Business plan for 2015	Dec 2015	CSSP Lead CSSP Coordinator	<ul style="list-style-type: none"> - Up-to-date CSSP presence on NTRTN website - training calendar - Maintain the CSSP Clinical Supervisor Network Database and act as a clearing house for information on clinical supervision training and resources. 	<ul style="list-style-type: none"> - Regular emails to Clinical Supervisor Network Database - Number of 'hits' on Clinical Supervisor subject guide and online training modules 		
Clinical Supervision Network Lunchbox seminars - across NT	Dec 2015	CSSP Coordinator	<ul style="list-style-type: none"> - Frequency of seminars - One hour seminar sessions held in Darwin, Alice 	<ul style="list-style-type: none"> - Quarterly - Participants representing all professions and from priority areas 		<ul style="list-style-type: none"> - Topic selection guided by feedback from network

Supporting regional training in the NT

			<p>Springs and Katherine with video link to Nhulunbuy,</p> <ul style="list-style-type: none"> - Number of participants and work areas recorded, - Post seminar Evaluations completed 			
NT Work-based Peer Clinical Supervision Support Process Stage 2 - Implementation	Dec 2015	CSSP Lead CSSP Coordinator GNARTN	Peer to Peer model of supervision support approved by NTRTN and GNARTN Council	Implementation and skill development throughout the year based on Resource Kit.		Working Group to continue to meet monthly to implement process.
NT Work-based Peer Clinical Supervision Support Process	August 2014	CSSP Lead CSSP Coordinator GNARTN	Peer to Peer model of supervision support approved by NTRTN and GNARTN Council	Council endorsement at August 2014 NTRTN and GNARTN Council meeting.		<p>Working Group established and meets monthly to progress proposal.</p> <p>Revised timeframes for completion of proposal submitted by Flinders and approved by Working Group.</p>